



Te Wu

# OPTIMIZING PROJECT MANAGEMENT



CRC Press  
Taylor & Francis Group

AN AUERBACH BOOK

## Table of Content

List of Figures

List of Tables

List of Templates in Appendix A

Preface

Acknowledgements

Author

### Part 1: Setting the Stage

#### Chapter 1: Project Management—What & Why?

- 1.1 Importance of Project Management
  - 1.1.1 Overview
  - 1.1.2 Project Management and Its Environment
- 1.2 What is Project Management?
  - 1.2.1 Dimensions of Project Management
  - 1.2.2 Recognizing a Successful Project
- 1.3 The Role of Project Manager
- 1.4 About Project Management Institute (PMI)<sup>®</sup>
- 1.5 Duty of Care
  - 1.5.1 Case 1: Flint Michigan Water Crisis
  - 1.5.2 Case 2: Boeing 737 Max Series
- 1.6 Why Project Management is an Exciting Field
- 1.7 Project Management in Motion

#### Chapter 2: Organizing Project Management Knowledge – Principles, Knowledge Domains, Life Cycles, and Agile Versus Traditional Approaches

- 2.1 Project Management Principles
- 2.2 Core Project Management Knowledge Domains
- 2.3 Additional Knowledge Domains
- 2.4 Project Life Cycle
- 2.5 Predictive Approach versus Adaptive Approach
  - 2.5.1 Derivative Methodologies
- 2.6 Project Management Process
- 2.7 Optimizing Project through “Right Size” Project Management
  - 2.7.1 Four Guidelines for Optimizing -Size Project Management
- 2.8 Project Management in Motion

### Part 2: Projects in Motion – From Ideas to Results

#### Chapter 3: Ideation - Aligning Projects with Strategy

- 3.1 Strategic Business Execution and Environmental Context
- 3.2 Entrance and Exit Criteria for Ideation
- 3.3 Project Selection
- 3.4 Making Sound Project Decisions
- 3.5 Developing a Culture of Execution
- 3.6 Business Case
- 3.7 Project Management in Motion

#### Chapter 4: Initiation – Starting the Project Right

- 4.1 The Challenges of Getting Started
- 4.2 What is the Fuzzy Front End?

- 4.2.1 Anatomy of the Fuzzy Front End
- 4.3 Good Practices for Managing the Fuzzy Front End
- 4.4 Seven Steps to Managing the Fuzzy Front End
- 4.5 The Project Charter
  - 4.5.1 Project Charter Key Elements
- 4.6 Project Management in Motion
- Chapter 5: Preparation – Planning to Achieve Optimal Implementation
  - 5.1 About Preparation Phase
  - 5.2 Project Complexity
    - 5.2.1 Examples of Project Complexity – Problems and Potential Solutions
  - 5.3 Identifying and Confronting Project Complexity
  - 5.4 Project Management in Motion
- Chapter 6: Implementing Projects – Getting it Done
  - 6.1 The Art of Execution
  - 6.2 Monitoring Projects
  - 6.3 Managing Special Situations in Projects
  - 6.4 Controlling Projects
  - 6.5 Project Challenges During Implementation
  - 6.6 Think Like a Project Manager
  - 6.7 Achieve Sound Decisions
  - 6.8 Project Management in Motion
- Chapter 7: Project Transition and/or Closure – Celebrating Success
  - 7.1 Transition and/or Close Projects or Phases
  - 7.2 Specific Transitions and/or Closures
    - 7.2.1 Scope Transition
    - 7.2.2 Schedule Closure
    - 7.2.3 Cost Closure
    - 7.2.4 Quality Transition
    - 7.2.5 Resource Transition
    - 7.2.6 Communication Closure
    - 7.2.7 Risk Transition
    - 7.2.8 Procurement Closure
    - 7.2.9 Stakeholder Closure
    - 7.2.10 Integration Transition and Closure
  - 7.3 Project Management in Motion
- Part 3: Knowledge Domain
  - Chapter 8: Project Integration Management – The Most Important Knowledge domain
    - 8.1 Importance of Project Integration
    - 8.2 Project Integration Artifacts in Project Preparation Phase
    - 8.3 Managing Project Work during Project Implementation
      - 8.3.1 Managing Project Knowledge
    - 8.4 How to Control Performance and Manage Change
      - 8.4.1 Monitor and Control Project Work
      - 8.4.2 Perform Integrated Change Control
    - 8.5 Transition and/or Close Project
      - 8.5.1 Post Project Evaluation
    - 8.6 Project Management in Motion
  - Chapter 9: Stakeholder Management – Knowing the People

- 9.1 Importance of Engaging Project Stakeholders
- 9.2 Identifying Stakeholders
  - 9.2.1 Stakeholder Management Tools
- 9.3 Planning Stakeholder Engagement
- 9.4 Engaging Stakeholder
  - 9.4.1 Monitor Stakeholder Satisfaction
- 9.5 Closing Stakeholder Management
- 9.6 Project Management in Motion
- Chapter 10: Scope Management – Defining Scope and Determining Requirements
  - 10.1 What is Scope Management?
    - 10.1.1 Managing Scope in a Turbulent Environment
  - 10.2 Conceiving Initial Scope
  - 10.3 Planning and Defining Scope
    - 10.3.1 Gathering Requirements
    - 10.3.2 Defining and Refining Scope
    - 10.3.3 Creating the Work Breakdown Structure
  - 10.4 Achieving and Control Scope
  - 10.5 Closing Scope
  - 10.6 Project Management in Motion
- Chapter 11: Schedule Management – Understanding “When”
  - 11.1 Importance of Schedule Management
  - 11.2 Conceiving Initial Schedule
    - 11.2.1 Planning Schedule Management
  - 11.3 Planning, Estimating, Sequencing and Validating Schedule
    - 11.3.1 Defining Project Activities
    - 11.3.2 Sequencing Project Activities
    - 11.3.3 Determining Dependencies
    - 11.3.4 Estimating Project Activity Duration
  - 11.3. Developing and Validating the Integrated Project Schedule
  - 11.4 Controlling Schedule
  - 11.5 Transitioning and/or Closing Schedule
  - 11.6 Project Management in Motion
- Chapter 12: Resource Management – Defining the Resources Required to Tackle Projects
  - 12.1 What is Resource Management?
    - 12.1.1 Identifying Project Resource Needs
    - 12.1.2 Understanding Project Resources
  - 12.2 Planning and Estimating Project Resources
  - 12.3 Obtaining and Working with Resources
    - 12.3.1 Developing Project Teams
  - 12.4 Leading Teams and Controlling Resources
    - 12.4.1 Controlling Resources
  - 12.5 Closing and Transitioning Key Resources
  - 12.6 Project Management in Motion
- Chapter 13: Cost Management – How to Develop and Manage Budgets
  - 13.1 Effectively Plan Project Cost
  - 13.2 Proposing Initial Project Costs
  - 13.3 Planning and Estimating Project Costs and Budget
    - 13.3.1 Planning Cost Management

- 13.3.2 Estimating Project Cost
- 13.3.3 Determining Budget and Controlling Cost
- 13.4 Managing and Controlling Project Costs
  - 13.4.1 Earned Value Management System
- 13.5 Closing Project Costs
- 13.6 Project Management in Motion
- Chapter 14: Communication Management – Ensuring the Full Handshake
  - 14.1 Importance of Project Communication
  - 14.2 Developing Communication and Information Management Plans
    - 14.2.1 Creating the Communications Management Plan
    - 14.2.2 Developing Information Management Plan
  - 14.3 Managing and Monitoring Communication and Information Exchanges
    - 14.3.1 Cross Cultural Challenges in Communications and Information Management of Global Projects
    - 14.3.2 Monitoring Communication and Controlling Information Flows
  - 14.4 Closing Communication and Information Management
  - 14.5 Project Management in Motion
- Chapter 15: Risk Management – Minimizing Surprises
  - 15.1 Importance of Risk Management?
  - 15.2 Identifying Top-Level Risks
  - 15.3 Planning Risk Management
    - 15.3.1 Risk Management Plan
    - 15.3.2 Identifying Risks
    - 15.3.3 Analyzing Risk
    - 15.3.4 Planning Risk Responses and Contingencies
  - 15.4 Monitoring Risk and Implementing Risk Response
    - 15.4.1 Agile Approaches for Controlling Risk
  - 15.5 Transitioning Risk
  - 15.6 Project Management in Motion
- Chapter 16: Quality Management – Designing it Right
  - 16.1 Project Quality Management
  - 16.2 Determining Quality
  - 16.3 Planning Quality Management
  - 16.4 Managing and Controlling Quality
    - 16.4.1 Controlling Quality
  - 16.5 Validating Quality
  - 16.6 Project Management in Motion
- Chapter 17: Project Supply Chain Management – Extending Beyond the Internal Resources
  - 17.1 What is Supply Chain Management
  - 17.2 Initiation Evaluation of External Resource Needs
  - 17.3 Planning Project Procurement
    - 17.3.1 Make or Buy Decisions
    - 17.3.2 Contracting Process
    - 17.3.3 Contract Type
    - 17.3.4 Transactional Purchases versus Strategic Procurement
  - 17.4 Managing Project Supply Chain
    - 17.4.1 Contracting
    - 17.4.2 Managing Vendors

- 17.5 Transitioning and/or Closing Procurement
- 17.6 Project Management in Motion
- Chapter 18. Leveraging Conflicts – How to Find the Optimal Balance of Conflicts
  - 18.1 Introduction to Project Conflict Management
  - 18.2 Initial Evaluation of Project Conflicts
  - 18.3 Planning to Tackle Project Conflicts
  - 18.4 Managing Project Conflicts
  - 18.5 Evaluating Results of Conflict Resolution
  - 18.6 Project Management in Motion
- Chapter 19. Governance Management – Establishing Decision Framework
  - 19.1 Principle of Project Governance
  - 19.2 Initial Development of Project Governance Guidelines
  - 19.3 Planning and Building Governance Structure and Processes
  - 19.4 Operating Governance
  - 19.5 Authorizing Project Transition or Closure
  - 19.6 Project Management in Motion
- Part 4: Beyond Project Management
  - Chapter 20: Working with People – Building, Mobilizing, Managing, and Leading Project Teams
    - 20.1 Importance of Project Leadership
      - 20.1.1 The Trait Approach – “Great People” Theory
      - 20.1.2 Behavioral Approach – What good leaders do
      - 20.1.3 Situational Approach – When context is important
      - 20.1.4 Servant Leadership – Placing Focus on the Followers
    - 20.2 Building Strong Project Teams
    - 20.3 Developing High-Performance Project Team
    - 20.4 Understanding Project Executives
    - 20.5 Project Management in Motion
  - Chapter 21: Program, Portfolio, Service Management, and Strategic Business Execution
    - 21.1 What Happens on the Day After
    - 21.2 What is Service Management
      - 21.2.1 ITIL® 3.0
      - 21.2.2 ITIL 4.0
    - 21.3 Beyond Project Closure
    - 21.4 Business Execution in Rear View
    - 21.5 Project Management in Motion
- Appendix A: Selective Project Management Templates
  - Template 1: Identifying and Analyzing Projects
  - Template 2: Project Charter
  - Template 3: Project Visioning Tool
  - Template 4: User Story
  - Template 5: Product Backlog
  - Template 6: Sample Project Performance Dashboard
  - Template 7: Risk Register
  - Template 8: Issue Log
  - Template 9: Project Assumption Log
  - Template 10: Project Change Request Form
  - Template 11: Post Project Evaluation Template
  - Template 12: Project Governance Plan

## Appendix B: Case Study - Whole World Enterprise (WWE)

### Purpose

#### I. Introduction to WWE

- A. Company Overview
- B. Business Overview
- C. The Burning Platform - The Need for Project Management
- D. People in the Case Study

Discussion Questions: If you are Mr. Zhang...

Additional/Optional Questions of Considerations

#### II. State of Project Management

Discussion Questions: If you are Ms. Holmes...

Additional/Optional Questions of Considerations

#### III. Ideation Phase

Discussion Questions: If you are Mr. Zhang...

Additional/Optional Questions of Considerations

#### IV. Initiation Phase

Discussion Questions: If you are the project manager assigned to the project...

Additional/Optional Questions of Considerations

#### V. Preparation Phase

Discussion Questions: If you are the project manager assigned to the project...

Additional/Optional Questions of Considerations

#### VI. Implementation Phase

Discussion Questions: If you are the project manager assigned to the project...

Additional/Optional Questions of Considerations

#### VII. Closure Phase

Discussion Questions: If you are the project manager assigned to the project...

Additional/Optional Questions of Considerations

#### VIII. Integration Management

About Global Information Store (GIS)

Introduction

Time Frame for the ERP and GIS Projects

Discussion Questions:

Additional/Optional Questions of Considerations

Exercise:

#### IX. Stakeholder Management

Discussion Questions:

Additional/Optional Questions of Considerations

Exercise:

#### X. Scope Management

Discussion Questions:

Additional/Optional Questions of Considerations

Exercise

#### XI. Schedule Management

Discussion Questions:

Additional/Optional Questions of Considerations

Exercise:

#### XII. Resource Management

Discussion:

Additional/Optional Questions of Considerations

Exercise:

XIII. Cost Management

Discussion Questions: As the Project Manager...

Additional/Optional Questions of Considerations

Exercise:

XIV. Project Communication Management

Discussion Questions:

Additional/Optional Questions of Considerations

Exercise:

XV. Project Risk Management

Discussion Question: As the Project Manager...

Additional/Optional Questions of Considerations

Exercise

XVI. Quality Management

Discussion Questions:

Additional/Optional Questions of Considerations

Exercise:

XVII. Supply Chain Management

Discussion Questions:

Additional/Optional Questions of Considerations

Exercise:

XVIII. Leveraging Conflicts

Discussion Questions:

Additional/Optional Questions of Considerations

XIX. Governance Management

Discussion Questions:

Additional/Optional Questions of Considerations

Exercise:

XX: Working with People

Discussion: As you are the Project Manager...

Additional/Optional Questions of Considerations

Exercise:

XXI. Beyond Project

Discussion Questions:

Additional/Optional Questions of Considerations

Appendix C: Glossary of Key Terms

Index



## List of Figures

- Figure 1: Project Dimensions Beyond Scope, Cost and Time
- Figure 2: Project Management Roles
- Figure 3: PM Skills, Attitudes and Behaviors
- Figure 4: Active PMI Certification Holders (November 2019)
- Figure 5: Project Management Career Path
- Figure 6: Traditional Waterfall Project Life Cycle
- Figure 7: Project Life Cycle in an Agile Approach
- Figure 8: Continuum of Traditional to Agile Approaches
- Figure 9: Organizational Dimensions and Selective Activities
- Figure 10: PMO Maturity Levels
- Figure 11: Entrance and Exit Criteria for Ideation
- Figure 12: Project Life Cycle Phase 1 - Ideation
- Figure 13: AHP Multi-criteria Scoring Model
- Figure 14: AHP Multi-criteria Weighted Ranking
- Figure 15: AHP Single-criterion Prioritization Model
- Figure 16: Project Success and Project Management Success
- Figure 17: How to Think Like a Project Manager
- Figure 18: Normal Versus Expedited Schedule
- Figure 19: Expedited Plan
- Figure 20: Original (above) versus Expedited (below) Project Gantt Charts
- Figure 21: Stakeholder Evaluation Matrix
- Figure 22: Power/Interest Matrix
- Figure 23: Stakeholder Engagement Plan
- Figure 24: WBS by Deliverables
- Figure 25: WBS by Functions
- Figure 26: WBS by Life Cycle
- Figure 27: Activity and Task Dependencies
- Figure 28: Microsoft Project Network Diagram
- Figure 29: Project Manager Skills
- Figure 30: RACI
- Figure 31: Stakeholder Engagement by No. of Channels
- Figure 32: Forms of Communication
- Figure 33: Example Communications Management Plan
- Figure 34: Risk Analysis
- Figure 35: Estimating Project Cost using Monte Carlo Simulation
- Figure 36: Force Field Analysis
- Figure 37: Fault Tree Analysis
- Figure 38: Risk Response Strategies
- Figure 39: Quality Audit Dimensions
- Figure 40: Conflict Resolution Approaches
- Figure 41: Good Governance Practices
- Figure 42: Example of Governance Principles
- Figure 43: Organization Project Management
- Figure 44: Strategic Business Execution Framework

## List of Tables

Table 1: Example of Projects

Table 2: Project Success Versus Project Management Success

Table 3: Key Project Management Principles

Table 4: Common Project Management Knowledge Domains

Table 5: Project Management Processes

Table 6: Project Initiation Questions

Table 7: Good Practices for Getting Started

Table 8: Good Practices to Manage Fuzzy Front End

Table 9: Project Preparation Questions

Table 10: Complexity Factors

Table 11: Complex Problems and Solutions

Table 12: Risks, Issues and Change

Table 13: Cost Management Plan Components

Table 14: Factors Influencing Cost

Table 15: Earned Value Management Example

Table 16: Build Internally or Outsource

Table 17: Contracting Type

Table 18: Type of Project Conflicts by Thamhain and Wilemon

Table 19: Simplified Types of Conflicts by Jehn

Table 20: Conflict Resolution Styles

Table 21: Project Governance Plan Template

Table 22: Project Leadership versus Project Management

Table 23: ITIL 4.0 Management Processes

Table 24: Values, Behaviors and Attitudes of an Execution Culture

Table 25: Key People in the Case

Table 26: Timeframe for the Case

# OPTIMIZING PROJECT MANAGEMENT



**CRC Press**  
Taylor & Francis Group  
an informa business

[www.crcpress.com](http://www.crcpress.com)

CRC Press titles are available as eBook editions in a range of digital formats

BUSINESS & MANAGEMENT

ISBN: 978-0-367-42992-8



9 780367 429928